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ESTIMATE RUN 06/02/2005

ESTIMATE SUMMARY 17:39:14

CONTID: C14951         ESTIMATE NO: 0001 PROG 2002

PCN: 14951-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 & SH 9 Cable Rail PERCENT TIME:

PROJECT NO: STA R100-107                  

I-70 & SH 9 Cable Rail

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 05/25/2005 DATE TIME STARTED 02/28/2005

8119 INDIAN PEAKS AVE DATE LET 01/27/2005 DATE WORK BEGAN

 DATE AWARDED 02/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED

ERIE CO 80516-9417303-772-3819 DATE NOTICE TO PROCEED 02/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,267,353.10 PARTICIPATING $ $ 223,780.76

AWARD PROJECT AMT: 1,243,328.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,129.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.47

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/30/2005 ??:??:??

9/30/2005 ??:??:??

17.66%

1,043,572.34

223,780.76

223,780.76

218,650.89

$

$

$

$

223,780.76

0.00

223,780.76

0.00

223,780.76

-5,129.87

0.00

218,650.89

0.00

AMOUNT DUE 218,650.89 218,650.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,650.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK, REGION 1

87.0
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PCN: 14951-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA R100-107                  ESTIMATE NO: 0001 17:39:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 100.000 0.000

EACH 30.000 229.50

7.65000 30.000 229.50

202-00090  
 

0010 REMOVAL OF GUARDRAIL TYPE 3 450.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

202-01130  
 

0015 REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

140.50000 0.000 0.00

202-01300  
 

0020 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 100.000 0.000

CY  0.000 0.00

107.50000 0.000 0.00

203-00010  
 

0025 *BLADING 20.000 0.000

HOUR 9.000 1,385.10

153.90000 9.000 1,385.10

203-01500  
 

0030 POTHOLING 40.000 0.000

HOUR 2.000 428.50

214.25000 2.000 428.50

203-01597  
 

0035 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 2,412.30

2,412.30000 1.000 2,412.30

208-00045  
 

0040 RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

217.90000 0.000 0.00

210-00810  
 

0045 *AGGREGATE BASE COURSE (CLASS 6) 1,800.000 0.000

CY  591.600 28,219.32

47.70000 591.600 28,219.32

304-06007  
 

0050 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 54.000 0.000

TON 0.000 0.00

211.55000 0.000 0.00

403-00720  
 

0055 WIRE ROPE SAFETY FENCE 35,753.000 0.000

LF  4,570.000 91,857.00

20.10000 4,570.000 91,857.00

606-20000  
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PCN: 14951-BID    ESTIMATE RUN

PROJECT: STA R100-107                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE STEEL REBAR FOR ANCHORS 0.000

LF  0.000 0.00

2.24890 0.000 0.00

0060 WIRE ROPE END ANCHORAGE 46.000 0.000

EACH 0.000 0.00

2,074.00000 0.000 0.00

606-21000  
 

0065 DELINEATOR (TYPE I) 85.000 0.000

EACH 0.000 0.00

23.20000 0.000 0.00

612-00001  
 

0070 DELINEATOR (FLEXIBLE) (TYPE I) 15.000 0.000

EACH 0.000 0.00

39.50000 0.000 0.00

612-00041  
 

0075 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 6.000 0.000

EACH 0.000 0.00

98.40000 0.000 0.00

614-01522  
 

0080 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 4.000 0.000

EACH 0.000 0.00

171.25000 0.000 0.00

614-01588  
 

0085 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 24,430.00

24,430.00000 1.000 24,430.00

625-00000  
 

0090 *MOBILIZATION 1.000 0.000

L S 0.500 52,785.00

105,570.00000 0.500 52,785.00

626-00000  
 

0095 *FLAGGING 320.000 0.000

HOUR 5.500 168.03

30.55000 5.500 168.03

630-00000  
 

0100 *TRAFFIC CONTROL INSPECTION 60.000 0.000

DAY 6.000 1,099.20

183.20000 6.000 1,099.20

630-00007  
 

0105 *TRAFFIC CONTROL MANAGEMENT 150.000 0.000

DAY 18.000 10,991.70

610.65000 18.000 10,991.70

630-00012  
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PCN: 14951-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA R100-107                  ESTIMATE NO: 0001 17:39:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000

EACH 17.500 1,710.63

97.75000 17.500 1,710.63

630-80342  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000

EACH 10.500 1,282.58

122.15000 10.500 1,282.58

630-80343  
 

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 1,220.60

1,220.60000 1.000 1,220.60

630-80358  
 

0125 *PORTABLE MESSAGE SIGN PANEL 100.000 0.000

DAY 10.000 2,198.50

219.85000 10.000 2,198.50

630-80359  
 

0130 *DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 20.500 1,252.55

61.10000 20.500 1,252.55

630-80360  
 

0135 *TRAFFIC CONE 500.000 0.000

EACH 115.000 2,110.25

18.35000 115.000 2,110.25

630-80380  
 

0140 F/A MINOR CONTRACT REVISIONS 13,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0145 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0150 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0155 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 14951-BID    ESTIMATE RUN 06/02/2005

PROJECT: STA R100-107                  ESTIMATE NO: 0001 17:39:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $223,780.76 223,780.76CURRENT AMT 1,267,353.10 $$

PROJECT TOTAL 223,780.76 $ 223,780.76CURRENT AMT 1,267,353.10 $$


